


ERGEBNISRECHNUNG

21 Bauleiteraufstellung Ergebnis	09 Apr - Sep Planwert	09 Apr - Sep Istwert	09 Apr - Sep Abs. Differenz Istwert - Planwert	09 Apr - Sep % - Differenz Istwert - Planwert
				
Bauleiter 1	-18.650,28	-33.560,99	-14.910,71	-79,95%
Bauleiter 2	101.811,43	6.530,21	-95.281,22	-93,59%
Bauleiter 3	116.651,90	100.916,18	-15.735,71	-13,49%
Bauleiter 4	69.500,81	65.831,08	-3.669,73	-5,28%
Bauleiter 5	-12.417,13	-32.433,13	-20.016,00	-161,20%
Bauleiter 6	0,00	0,00	0,00	0,00%
Ergebnis nach Bauleiter	256.896,72	107.283,36	-149.613,36	-58,24%